



**BUILDING THE
FUTURE
OF CARE
TOGETHER**

Building Together Update




November 2024


Ministry of Health

Hospitals in Ontario must follow the Ministry of Health **Capital Development Planning & Approval Process** when **building a new hospital**. Currently, the **planning of the new hospital in Waterloo** is at **Stage 1.3 Functional Program**. It is anticipated that the **Functional Program** will be **submitted** to the Ministry of Health in **June 2025** for their review, input and approval.

- **Currently, 42 hospital program teams, or user groups, are meeting and providing input on every program, service and activity that will be delivered in the new facility, and the resources and space required to ultimately deliver those services.**



Phase 1A



Phase 1A

Year 2032

The following timeline is anticipated and may change due to Ministry of Health approval process.

NEW Acute Hospital



New Hospital Programs:

Urgent Care
Med-Surg Clinicals
Neuro/Stroke Clinics
Hemodialysis Satellite
General Radiology, CT, US, MRI
Lab (not Micro)
Pharmacy
Ambulatory Procedure (Endo/Bronch/Cysto)

SMGH Site



SMGH

Capital Hospital Infrastructure Planning Strategy Implemented

KW Site



KW Site

Capital Hospital Infrastructure Planning Strategy Implemented


Freeport Site



Freeport Site

No anticipated changes, continue to operate at current capacity.

Phase 1B



Phase 1B

Year 2034

**NEW Acute
Hospital**



SMGH Site



KW Site



Freeport Site



New Hospital Programs added:

MSICU, CVICU, Neuro ICU, NICU, CCU
Medicine
Surgery (IP/OP)
Regional Cardiac
OB & Pediatrics
Neurosurgery
OR

New Hospital Beds added:

Critical Care (60)
Acute Med/Surg (432)
OB (49)
Peds (19)
NICU (33)
OR (16)

SMGH Closes

All services move to new acute hospital & KW Site.

KW Programs:

Regional Hemodialysis, Cancer, Thoracic, Renal
Adult & Child Mental Health
Med/Surg OP, surgical, & OR outpatient

KW Beds:


Critical Care (28)
Med/Surg (176)
Acute Mental Health (117)
Respirology (30)

Freeport

Support service space improved and Pioneer Terrace replaced with new facility to serve inpatients and outpatients.

The following
timeline is
anticipated and
may change due
to Ministry of
Health approval
process.

Phase 1C



Phase 1C

Year 2039

**NEW Acute
Hospital**



SMGH



KW Site



Freeport Site



New Hospital Programs added:

Cancer Centre
Mental Health
Remaining inpatient and critical care beds

SMGH Closed

All services previously moved to new acute hospital & KW.

Transition to Ambulatory Care Site Begins

Remaining inpatient and critical care beds move to new acute hospital.

Freeport Beds added:

Post acute beds grows to 350

The following
timeline is
anticipated and
may change due to
Ministry of Health
approval process.